
ENERGY PROJECTS 

Project Description: ExxonMobil proposal to produce oil, gas and hydrocarbon condensate from the Point Thomson Sand Reservoir and delineate other 

hydrocarbon resources in the Point Thomson area. 

lead Federal Agency: Corps 
Responsible Person: {1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) Lori Aldridge, {4) EPA Lead: Gayle Martin (404)Corps Lead: Ryan Winn 

Schedule Federal State 

last Updated By: Garv fv1emfv11 last Updated By: .l··:.:-..n:~:?:i :"_:, ~·: '.r last Updated By: Individuals Name 

Date: U,idakd AUfo;USt :lt, 20.1.5 Date: :::,~?pt,::r:t:b~?:· g_, )0'1:S Date: Date Updated 

FEIS was issued Aug 2012. Corps issued ROD and 
State permit and compliance meetings are held 

404 permit on October 26, 2012. 
weekly 

Condensate export pipeline construction has been 

completed. DEC Minor Air permit for West Pad drilling was 

West Pad gathering line. Production modules issued at the end of January 2015. Central Pad 

arrived by sealift barge in August and are currently Prevention of Significant Deterioration (PSD) Minor 

being commissioned. Permit was issued at the end of February 2015. 

The spill response plan for the production wells is 

out for public comment through July 20. The spill 

response plan for the export pipeline is being 

reviewed for completeness. 
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ENERGY PROJECTS 

Project Description: The Bureau of Land Management (BLM) has finished the NEPA process for an Integrated Activity Plan (IAP). 

Salazar memo to BLM issued 12/19/12, noted ROD would specify that pipelines from offshore leases would not be prohibited by IAP, 

prompted outreach with NS communities prior to ROD issuance 

lead Federal Agency: BLM 
Responsible Person: {1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) Lori Aldridge (SW), (4) EPA Lead: Jennifer Curtis (NEPA) 

Schedule Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name last Updated By: Gacy MemFvil 

Date: Date Updated Date: Date Updated Date: Uo(fated .August :n, 2015 

ROD issued 2/21/13. ROD notes creation of NPR-A working group that 
State to participate on NPR-A Working Group as an 

includes NS communities but excludes other 
ex-officio member. BLM has also initiated 

permitting agencies (state and federal) other than 
workshops to discuss a Regional Mitigation Strategy 

on an as needed basis. 
for the NPR-A. The next meeting will be held in 

Barrow, September 24-25, 
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ENERGY PROJECTS 

Project Description: The Alaska LNG Project is now under the jurisdictional authority of FERC; all facilities will be located in Alaska. 

On September 5, 2014, the project sponsors (ExxonMobil, ConocoPhillips, BP, TransCanada, and the State of Alaska-owned Alaska 

Gasline Development Corporation) submitted an application to the Federal Energy Regulatory Commission (FERC) requesting approval 

to commence the "pre-filing" environmental review process required for federal authorizations to build and operate the $45 billion to 

$65 billion Alaska LNG Project for the export of liquefied Alaska natural gas to foreign markets. 

lead Federal Agency: 

The Alaska LNG Project includes: (1) an 800-mile long pipeline from a gas treatment plant (GTP) on the North Slope to a liquefaction 

facility on the eastern shore of Cook Inlet in the Niki ski area of the Kenai Peninsula; (2) a 60-mi long pipeline from the Point Thomson 

Unit to the GTP; (3) a 2 tanker marine terminal and storage tanks at Nikiski; and (4) 5 gas offtake locations to provide gas within Alaska. 

FERC** 
Responsible Person: {1) DEC Lead: Gary Mendivil, {2) Tim Spires (SW), {3) DNR Lead: Don Perrin (supported by Shannon Miller & Mark Morones), (4) EPA 

Lead: Mark Jen (PM/NEPA), {5) !\/lark (404), {6) Corps Lead: Mary Romero, {6) FWS, ESA lead: Jewel Bennett; {7) US DOE NEPA 

lead: Ben Nussdorf, (8) BLM permitting lead: Earle Williams; (9) NMFS lead: Greg Balogh, {10) FERC** lead: James Martin 

Schedule 

Last Updated By: 

Date: 

On March 4, 2015 FERC issued its NOi to prepare an 

EIS for the Project. Scoping meetings will be held in 

October 2015 - locations for these meetings t/b/d. 

The scoping period will close Dec. 4, 2015. 

Agency comments on the first round of draft 

resource reports were due April 3, 2015. The 

second round of draft resource reports will be 

submitted by the Project in February 2016. 
In the summer and fall of 2015 AKLNG will host a 
number of multi-agency workshops to address 

topics including air quality review, GTP and 

liquefaction facility footprints, dredging, waterbody 

crossings, wetlands impacts and routing. 
FERC held an "agency only" meeting with SOA and 

participating federal agencies in August. FERC 

announced plans for public scoping meetings to for 

last week of October and 2nd week of November. 

FERC will hold GTG meetings in Anchorage in 

Federal 

Last Updated By: \hrk .k,·, 

FERC has begun coordination with federal agencies 

as part of its Pre-Filing process. 

By letter dated March 23, 2015 the EPA confirmed 

its role as a cooperating agency with FERC in 

preparation for the EIS document. 

Corps is planning on coordinating fieldwork with 

agencies August 2015. 

Corps submitted comments on the draft resource 
reports in February 2015. 

State 

Date: Updated August 29, 2015 

Old: 

Project is supporting, with coordination from SOA, 

the USCG Waterway Suitability Assessment (WSA). 

A pipeline termination site has been identified in 

Nikiski and air quality modeling discussions for a 

liquefaction plant have taken place with ADEC Air 

Quality. 
The SOA/DNR is assisting the Project in 

coordination efforts with state and federal agencies 

for participation in multi-agency workshops and 

access to project Sharepoint & WebMapper sites. 

Project recently concluded a workshop describing 

process for crossing Cook Inlet. Project holding 

agency workshops on Sept.2 and 3 to discuss the 

LNG facility and North Slope and Cook Inlet 

Dredging. 

The SOA/DNR (SPCO) continues to coordinate on 
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ENERGY PROJECTS 

Schedule 

October to coincide with AFN. FERC will also begin 

to conduct monthly agency teleconferences 
beginning in mid-September. 

The application to FERC outlines a proposed 

timeline: 
Full application to FERC by September 2016. 

Issue DEIS by October 2017 and FEIS by March 

2018. 

bL 

Federal State 

geotechnical studies and the recently concluded 

Cook Inlet discharge permit for upcoming G&G 

work. 
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ENERGY PROJECTS 

Project Description: The proposed project would construct a 36-inch diameter, high pressure natural gas pipeline from the North Slope to Cook Inlet. 

The Alaska District, U.S. Army Corps of Engineers (COE) has been designated the lead federal agency and the Bureau of land 

Management (BLM), National Park Service (NPS), Environmental Protection Agency (EPA), and the Department of Natural Resources 

(ADNR) are participating as Cooperating Agencies in the Environmental Impact Statement (EIS) process. 

lead Federal Agency: Corps 
Responsible Person: {1) DEC lead: Gary Mendivil, {2) DNR lead: Shannon Miller (SPCO), (3) EPA lead: Mark Jen (PM/NEPA), (4) Gayle Martin (404), {5) Corps 

lead: Mary Romero 

Schedule Federal State 

last Updated By: S~ia:1:1on tvWler last Updated By: Individuals Name last Updated By: s;,,nc,on MLie, 

Date: U,idakd AUfo;USt :lt, 20.1.5 Date: Date updated Date: Upd;,ted August 31., 201S 

Engineering and design work has been completed. AGDC submitted a revised permit application to the AGDC obtained land use authorizations from SPCO 
A supplement EIS is required due to design changes ACOE in May 2015, based on scoping comments. for their summer field season to conduct borehole 

and should be completed in 2016. Project right of ACOE submitted request for further information drilling, which is now concluded, SPCO expects to 

way is essentially the same as the one identified for June 2015 and is waiting for updated permit receive a lease amendment request in September 

the Alaska LNG project, with the exception of application. ACOE held scoping meetings in August to account for route changes. 

terminus locations, as the two project have been and September 2014. 

sharing data. ASAP project done with borehole work for the 

summer. Project focused on environmental studies. 

ACOE notified agencies that request for further 

information was made to AGDC. 
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ENERGY PROJECTS 

Project Description: As proposed, Susitna-Watana Hydro is expected to meet 50% of the current rail belt electrical demand and would include construction 

of a dam, reservoir and related facilities in a remote part of the Susitna River, 184 river miles from Cook Inlet, 87 river miles beyond 

Talkeetna. The dam location is about 22 to 32 river miles above Devils Canyon, which acts as a natural impediment to salmon 

migration. Transmission lines will connect into the existing rail belt transmission system and an access road would be constructed. The 
installed capacity would be 600 MW with the average annual generation determined to be 2600 GWhrs (HDR 2009). The type of dam 
construction will be a roller-compacted concrete structure. USFWS and NM FS are mandatory conditioning agencies, EPA, Corps and 

USDA-RUS are cooperating agencies on the FERC EIS. The project proponent is Alaska Energy Authority (AEA). 

Lead Federal Agency: FERC 
Responsible Person: {1) State Lead: Marie Steele, (2) DEC Lead: William Ashton, (3) ADFG Lead: Joe Klein (4) NMFS Lead: Susan Walker (Mandatory 

Conditioning Agency) {5) USFWS Lead: Ellen Lance (Mandatory Conditioning Agency) {6) EPA Leads: Matt LaCroix (404), (7) Jennifer 

Curtis (PM/NEPA) {8) Corps Lead: TBD/no USACE action at this time 

Schedule 

to FEHC to 
, butH:, t.k- i,_;·: · review of the Initial Study 

Report (ISR) will resume once FERC has established 

an official schedule. 

Tentative schedule proposed by AEA (FERC may 

modify): 

• Sep - Nov 2015 -AEA posts summary of 

data collection and analysis since June 
2014, r;k :srz ?di:. ~). 

• Feb 2016 - ISR Meetings for di studiLs 

(effectively supersedes previous ISR 

meetings) 

• Mar 2016 -AEA files ISR Meeting Summary 

• Apr 2016 - Licensing Participants file 

recommendations for modified/new 

studies and/or disagreements with the 

meeting summary. 

• June 2016 - All Parties file Responses to 
other stakeholder's submitted meeting 

Federal 

USFWS and NMFS are mandatory conditioning 

agencies. EPA, COE and USDA-RUS are Cooperating 

Agencies on the FERC EIS. 

State 

last Updated By: Marie Steele 

Date: Updated 8/25/2015 

On July 6, 2015, the Office of Management and 

Budget authorized AEA to utilize remaining funds to 

complete and preserve the value of the FERC 

required studies and to continue to move the 

project through 2017, at which time the project will 
be revisited in the context of the state's fiscal 

environment. 

AEA plans to proceed with the following priorities: 

• Preservation of data collected 

• Collection of data to complete studies that 

are near completion 

• Move forward with licensing process 
through FERC's ISR Director Determination 

Priorities for 2015 season: 

• Decommissioning of data collection sites 

where data is adequate or has met the 

FERC-approve Study Plan (seismic stations, 
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ENERGY PROJECTS 

Schedule 

summary disagreements or 

recommendations for modified or new 

studies. 

• Aug 2016 - FERC issues Director's 

Determination on 

Federal State 

some meteorological stations, 

radiotelemetry stations for salmon 

escapement study, some hydrology 

stations); 

• Continuation of AEA support for ADFG to 

complete surveying of collared moose, 

caribou and ptarmigan; 

• Completion of Large Carnivore Study; 

• Completion of vegetation and wetland 

surveying and mapping; 

• Completion of 3-yr seedling survival study; 

• Continued hydrologic data collection based 

on needs identified by riverine modelers; 

Continued data analysis and reporting to preserve 
the value of the State's investment to date 
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ENERGY PROJECTS 

Project Description: 
lead Federal Agency: BOEM 
Responsible Person: {1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) EPA Leads: Hanh Shaw and Erin Seyfried (WW) 

Schedule Federal State 

last Updated By: Individuals Name last Updated By: Gary Mendivil last Updated By: Sara Longan 

Date: Date Updated Date: 8/31/2015 Date: 9/3/15 

Drilled top hole for Sivulliq well during fall, 2012; Shell scaled back its drilling operations in the 
NPDES general permit for Beaufort Sea oil and gas 

first of its new wells in the Beaufort Sea OCS. summer of 2012 due to a containment system 
exploration discharges was issued in fall of 2012. 

failure during testing. Shell drilled shallower, top-

holes. Shell suspended plans to drill in 2013 and 

2014. 
On June 29, 2015, the 9th Circuit Court issued its 

opinion on the petition for review of the Beaufort 

exploration NP DES general permit filed by the 

Alaska Eskimo Whaling Commission. Prior to oral 

arguments, EPA acknowledged an incomplete 

discussion in the record of the temperature effects 
from the discharge of non-contact cooling 

water. The Court remanded this narrow issue to 

the agency for reconsideration, but upheld the 

permit in all other respects. 

Drilling in the Beaufort Sea is not planned for 2015. 
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ENERGY PROJECTS 

Project Description: Shell plans to utilize two drilling units, the Noble Discover and Polar Pioneer, to drill 6 exploration wells over multiple years in the 

Burger prospect in the Chukchi Sea. 

lead Federal Agency: BOEM 

Responsible Person: {1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) EPA Leads: Hanh Shaw and Erin Seyfried (WW) 

Schedule Federal State 

Last Updated By: Individuals Name Last Updated By: Individuals Name Last Updated By: Sara Longan 

Date: Date Updated Date: Date Updated Date: Updated 9/3/15 

Shell suspended plans for drilling in 2013 and 2014. NPDES general permit for Chukchi Sea oil and gas 

Shell submitted a revised Exploration Plan (Rev. 2) exploration discharges was issued in fall of 2012. 

to BOEM in March 2015. On January 26, 2015, EPA received the Notice of 

BOEM issued a Finding of No Significant Impact and Intent applications requesting permit coverage at 

approved Shell's multi-year Exploration Plan on four well locations in the Burger lease blocks (F, J, S 

May 11, 2015. and V). 

On April 21, 2015, Shell subsequently submitted 

revised NOi packages. EPA deemed the NOi 

applications complete on May 19, 2015, and made 

the documents publicly available on its website. On 

June 10, 2015, EPA issued permit authorizations to 

Shell to discharge from the Polar Pioneer and Noble 
Discoverer at four different well site locations. 

Recent authorization by FWS affected plans for 
simultaneous drilling due to requirements for a 15-

nm buffer zone around active drilling. 
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ENERGY PROJECTS 

Project Description: 

lead Federal Agency: 
Responsible Person: 

Schedule 

BOEM issued a FSEIS for OCS lease Sale 193 in the Chukchi Sea on 8/18/11, announced in the Federal Register on 8/26/11. The SEIS 

was in response to a court ordered remand to address the effects of natural gas development as well as addressing incomplete, 

missing, or unavailable information. 

A Second Supplemental EIS was required by court order because the 1 Bbbl estimate of oil potentially produced as a result of lease 

Sale 193 was determined to be "arbitrary and capricious". The court ruled that NEPA requires the agency to base its analysis on a full 

range of likely production if oil production were to occur. 
BOEM 
{1) OPMP Coordinator: Sara Longan, (2) DEC lead: Gary Mendivil, (3) EPA lead: Jennifer Curtis (NEPA), (4) Corps lead: NA 

Federal State 

last Updated By: Individuals Name Last Updated By: Individuals Name Last Updated By: Gary Mendivil 

Date: Date Updated Date: Date Updated Date: Updated August 31, 2015 

The Final Second Supplemental EIS for lease Sale [Should this project be removed from the !ist?J 
193 was released on February 20, 2015 and 

released the record of decision (ROD) on March 31, 

2015. BOEM reaffirmed the 2008 lease Sale 193. 
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ENERGY PROJECTS 

Project Description: EPA NP DES General Permit for Geotechnical Surveying and Related Activities in Federal Waters of the Chukchi and Beaufort Seas 
(Permit No. AKG-28-4300). 

DEC general permit for geotechnical facilities in state waters (Permit No. AKG283100). 

lead Federal Agency: EPA 
lead State Agency: DEC 
Responsible Person: {1) State Lead: Sara Longan {2) DEC Leads: Wade Strickland, Chris Foley, Gary Mendivil, {5) EPA Lead: Erin Seyfried 

Schedule Federal State 

last Updated By: Individuals Name Last Updated By: Individuals Name Last Updated By: Gary Mendivil 

Date: Date Updated Date: Date Updated Date: Updated August 31, 2015 

On January 29, 2015, EPA issued the final NPDES 
DEC's Geotechnical General Permit for State waters 

general permit. 
was issued on March 31, 2015 with an effective 

date of May 1, 2015 

[REMOVE THIS PROJECT FROM THE LIST?] 

Page [ PAGE ] of [ NUMPAGES ] 

ED_012993_00000069-00011 



ENERGY PROJECTS 

Project Description: OCS Exploration General Permits for State and Federal Waters (Permit No. AKG-31-5000), issued in 2007, expired July 2012, extended 

administratively. 

Lead Federal Agency: 
Authority for oil and gas permitting in Cook Inlet state waters transferred to DEC in 2012. 

EPA (federal waters) and State of Alaska (state waters) 
Responsible Person: {1) State Leads: Sara Longan, {2) Sara Taylor, {3) Patricia Bettis (Escopeta), {4) DEC Lead: Gary Mendivil, {5) EPA Lead: Cindi Godsey 

(WW), {6) Corps Lead: 

Schedule 

Last Updated By: Individuals Name 

Date: Date Updated 

5-year general permits for discharge into Cook Inlet 

from exploration activities (DEC for state waters); 
will replace applicable components of the expired 

permit(s). 

Federal State 

Last Updated By: end! G<l<l,,'v 

DEC led all-day workshops on May 27 (Anchorage) 

and May 29, 2014 (Homer) discussing the proposed 
GP for O&G Development and Production (Permit 
No. AKG-31-5200). The DEC Cook Inlet Oil and Gas 

Exploration General Permit is currently planned for 

issuance in 2015. 
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ENERGY PROJECTS 

Project Description: 
Lead Federal Agency: 

A spur road to connect the Village of Nuiqsut with the road currently under development near CD-5. 

Corps 
Responsible Person: {1) EPA: Gayle Martin (404), (2) Corps: Ryan Winn (3) FWS: Louise Smith 

Schedule Federal State 

Last Updated By: Individuals Name Last Updated By: Individuals Name last Updated By: Individuals Name 

Date: Date Updated Date: Date updated Date: Date Updated 

Corps permit issued March 12, 2014. Road is EPA issued 3(a) and 3(b) letters but did not elevate. 

currently under construction. EPA is working with the Corps on policy-level issues 

Permit conditions include a dust abatement plan, identified through this and other North Slope 

stewardship plan and conservation easement. projects. 
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ENERGY PROJECTS 

Project Description: Advanced 3D seismic imaging of lease holdings in the Cook Inlet area, including offshore state leases and CIRI subsurface inholdings in 

the Kenai National Wildlife Refuge (KNWR). 

Special Use Permit issued for work in KNWR in mid-July 2013. Permit is good until 2016 with option to renew for two additional years. 

Survey commenced Feb 2014 and ran through April 2014 on Tyonek Native Corporation lands within the refuge and offshore to the 

north. Initial planned area for seismic survey has been scaled down to target areas with high potential. 

Lead Federal Agency: FWS 

Responsible Person: {1) State Lead: Sara Taylor, {2) DEC Lead: Gary Mendivil, {3) FWS Lead: Andy Loranger, {4) NMFS Lead: TBD, {5) Corps Lead: Katie 

Mccafferty 

Schedule Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name last Updated By: Sara Longan 

Date: Date Updated Date: Date Updated Date: Updated 9/3/15 

On July 11, 2014 Apache applied for a 5-year LOA IHA 1 issued 4/30/12 in litigation over Biological The DNR/Div. of Oil & Gas Permitting Section 

for incidental take of 6 marine mammal species Opinion; on appeal to Ninth Circuit. IHA 2 for currently has a Seismic Permit (MLUP 11-003) 

incidental to the applicant's oil & gas seismic 3/1/13 to 3/1/14 issued February 2013. IHA 3 for issued to Apache for Cook Inlet 3D seismic 

exploration program in Cl. (3/1/15 through 3/1/14 to 3/1/15 issued March 2014. LOA activities. The permit was amended on August 8, 

2/29/20). application pending. 2014, extending the term of the permit from 

On Feb. 23, 2015 NMFS submitted its proposed rule Four NW6 permits issued (one each in Aug, Sept, August 31, 2014 through August 31, 2015. 

& request for comments with a due date of March Oct, 2012, and one for NW peninsula shoreline in On March 25, 2015 the state submitted its 

25, 2015. May 2013). response to the NMFS Apache LOA. 
Two Section 10 permits issued (one each in May, 

Oct 2012); one outstanding application submitted 

10/16/12 for waters north of the peninsula 
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ENERGY PROJECTS 

Project Description: 

Lead Federal Agency: 
Responsible Person: 

Schedule 

Natural gas will be liquefied on the North Slope and trucked to Interior Alaska. Primary LNG demand anticipated to be FBX and North 
Pole. LNG will be temporarily stored and re-gasified in Interior Alaska. LNG will be delivered to market via trucking and distributed to 

consumers through an expanded pipe distribution system. Project may now involve natural gas sourced from Cook Inlet. 

[Enter here] 
{1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, (3) Corps Lead: Fairbanks Field Office 

Federal State 

last Updated By: Individuals Name Last Updated By: Individuals Name Last Updated By: Individuals Name 

Date: Date Updated Date: Date Updated Date: Date Updated 

Target: first gas by 4Q 2015/ 1Q 2016 Pre-application meeting among local, state, and AIDEA feasibility report to Governor, evaluation of 

federal agencies held August 20, 2013. EPA did not proposals March 2013. AIDEA form fin package 

participate in this meeting. offering Feb - July 2013 

Corps' Public Notices for the LNG pad at Prudhoe, AIDEA participate and lead in P3 finance 

and the regassification pad at Fairbanks ran during negotiations: 
Nov - Dec 2013. -North Slope LNG project 

To address agency concerns on location of pad at -Trucking Contracts 

Prudhoe, an alternate location was proposed by the -Gas Storage project 

applicant. The Corps ran a revised public notice on -FBX Distribution build out 

the new pad location at Prudhoe, with comments AIDEA submitted its Prevention of Significant 

due on February 18, 2014. Deterioration permit on January 31. Permit 

effective October 14, 2014. 

State Pipeline Coordinator's Office is scoping the 
North Slope right-of-way issues. 

Project put on hold when cost of liquefaction plant 
on the North Slope came in higher than anticipated. 

Project scope is being discussed in the Alaska 

Legislature. 

Project Description: In NPR-A: Up to 33 wells, production and injection with 7.8 mile road to connect to CD-5, pipe to connect to CD-1. BLM preparing a 
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supplemental EIS. The State is a cooperating agency and ConocoPhillips signed into an MOU with OPMP. 

EPA, COE, NSB, FWS, State and Native Village of Nuiqsut were cooperating agencies. The Native Village of Nuiqsut is also engaged in 

government to government consultations with BLM on this project. 

Lead Federal Agency: BLM 
Responsible Person: {1) State Lead: Jeff Bruno, (2) EPA Leads: Jennifer Curtis (NEPA), (3) Gayle Martin (404), (4) Corps Lead: Michael Salyer, (5) DEC Lead: 

Gary Mendivil 

Schedule Federal State 

Last Updated By: Individuals Name Last Updated By: Individuals Name Last Updated By: Gary Mendivil 

Date: Date Updated Date: Date Updated Date: Updated August 31, 2015 

BLM issued its Record of Decision (ROD) on Alternative A (Applicant's proposal) was selected in The State of Alaska has been attending meetings to 

February 13, 2015. The Corps issued its ROD in both RODs and identified as the LEDPA. discuss a regulatory roadmap for coordinating 

January 2015. NEPA and 404(b)(1) activities. 
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Project Description: 

lead Federal Agency: 
Responsible Person: 

Schedule 

Alaska DOT was applying to build the road from the Dalton Highway to Umiat to open the area for oil and gas extraction. Corps of 

Engineers is in the scoping stage of the EIS development. AECOM, the consultant on the EIS developed six alternatives and after review 

and screening, will carry forward the following three alternatives in the NEPA impact assessment process: (1) Galbraith Alternative 

(applicant's proposed action), (2) Pump Station 2 Alternative, and (3) Meltwater Route Alternative. 

LINC is applying to build a road and pipeline to Umiat, in the foothills of the Brooks Range. 

Permit and pre-permitting phase: LINC has been conducting environmental baseline studies to prepare for permitting 
line's most recent proposal calls for 13 drilling pads for 150 wells, with drilling to begin in 2021. Project would not require a publically 

funded road. 

Corps 
{1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) EPA Leads: Gayle Martin (404), {4) Jennifer Curtis (NEPA), (5) Corps Lead: 

Melissa Riordan, (6) Alaska DOT Lead: Ryan Anderson 

Federal State 

Last Updated By: Individuals Name Last Updated By: Individuals Name last Updated By: Individuals Name 

Date: Date Updated Date: Date updated Date: Date Updated 

An EIS scoping report was issued in February 2012 
Federal permits required: State permits required: 

and the draft EIS was anticipated for Fall 2013. 

In July 2013, ADOT retracted 404 permit, placing it Corps: Section 404 wetlands, Section 106 DNR: Material site authorizations, SHPO permit, 

on hold to be resurrected in the future if industry is Historical, Section 10 Rivers Right of Way (ROW) permit, Water use permit, 

not successful in building a road to Umiat. USFWS: Section 7 ESA material sales and field study authorizations 

USCG: Permit for bridge over navigable waters DEC: APDES wastewater permit plus DEC has an 

The Corps issued an email in December 2013, interest in cleanup of existing Dept. of Defense 

indicating that they have suspended work on this contaminated sites. 

project and have closed the EIS file. ADF&G: Fish habitat and fish passage 

DNR OPMP is a cooperating agency. 

Future funding for the project has been put on hold 

by Governor Walker. 

Page [ PAGE ] of [ NUMPAGES ] 

ED_012993_00000069-00017 



ENERGY PROJECTS 

Project Description: 

Lead Federal Agency: 
Responsible Person: 

Schedule 

Last Updated By: Sara Longan 

Date: 9/3/15 

[The Liberty Prospect is located 8.85 km offshore in about 6m of water, inside the Beaufort Sea's barrier islands. It is 32 km east of 
Prudhoe Bay and about 13 km east of the existing BP-operated Endicott oil field. 

In November 2014, primary ownership and operatorship of Liberty was acquired by Hilcorp. Hilcorp estimates that the Liberty Unit 

contains approximately 150 million barrels of recoverable, high-quality crude oil. 

[ (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EP/\ Leads: Hanh Shavv 
!Vh,rtin {404}, {6) BOEM lead: TBD]{6) Corps lead: Ellen Lyons 

Federal State 

Last Updated By: Dara Longan 

Date: 9/3/15 

[ Dec 30 2014 - Hillcorp submitted a Development 
and Production Plan (DPP) to BOEM. 

[ Pre-application status: The Department of 

Natural Resources has had informal meetings with 

Hillcorp to understand overall project plans and 

upcoming permit actions] 

Feb 04 2015 - BOEM determined the DPP required 
additional information, on-going RFAI process 
between BOEM and Hillcorp ] 
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Project Description: 

lead Federal Agency: 
Responsible Person: 

Schedule 

[North Slope oil development approximately 52 miles west of Prudhoe Bay just east of the Colville River. Joint venture between Repsol 

and Armstrong Oil and Gas. Repsol is the permitting applicant. Project proposal includes 3 drill sites (drill site 1 is also processing 

facility). Project includes gathering lines between drill sites and a common carrier line that will tie into CPF2 where it will continue on 

to TAPS. ] 

[Corps] 
[{1) State lead: Jeff Bruno, (2) DEC lead: Gary Mendivil, (3) EPA leads: Gayle Martin (404), (4) Jennifer Curtis {NEPA), {5) Corps 
leads:]Janet Post 

Federal State 

Last Updated By: Last Updated By: Jeff Bruno 

Date: Date: Updated 9/3/15 

Submitted application to USACE in July of 2015. 
Repsol requested to the USACE that the project be 

State will be a cooperating agency for the EIS. The 
State has started pre-application meetings with 
Repsol. evaluated under an EIS in September. The Corps is in the process of determining whether 

an EIS or an EA will be required to make DA permit 

decision. 
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Lead Federal Agency: Bl.ht 

Responsible Person: Lead: Steve Moore, 

Schedule Federal State 

last Updated By: Individuals Name 

Date: Date Updated 

Conoco 
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